



Date: March 10, 2016  
 Subject: RUWAP Amendment 2  
 Project No.: 7568A.10  
 Copies To: File

2700 Ygnacio Valley Road, Suite 300  
 Walnut Creek, California 94598  
 P. 925.932.1710  
 F. 925.930.0208

## TRANSMITTAL

ADDRESS Marina Coast Water District  
 2840 4th Avenue  
 Marina, CA 93933

ATTENTION Mr. Mike Wegley

THE FOLLOWING ITEMS ARE:

- |  |  |  |                                      |
|--|--|--|--------------------------------------|
| <input type="checkbox"/> REQUESTED           | <input type="checkbox"/> REPORT        | <input type="checkbox"/> COST ESTIMATE | <input type="checkbox"/> CALCULATION |
| <input checked="" type="checkbox"/> ENCLOSED | <input type="checkbox"/> TEST RESULT   | <input type="checkbox"/> CHECK PRINT   | <input type="checkbox"/> OTHER       |
| <input type="checkbox"/> SENT SEPARATELY     | <input type="checkbox"/> SPECIFICATION | <input type="checkbox"/> PROGRESS EST. |                                      |

VIA: Overnight Delivery

NO. OF COPIES	DESCRIPTION
3	Original wet signed copies of RUWAP Amendment 2

THESE DATA ARE SUBMITTED:

- |  |   |   |
|--|---|---|
| <input type="checkbox"/> AT YOUR REQUEST   | <input type="checkbox"/> FOR YOUR REVIEW            | <input type="checkbox"/> FOR YOUR FILES       |
| <input type="checkbox"/> FOR YOUR APPROVAL | <input checked="" type="checkbox"/> FOR YOUR ACTION | <input type="checkbox"/> FOR YOUR INFORMATION |

GENERAL REMARKS

Sincerely,

CAROLLO ENGINEERS, INC.

Anne Prudhel  
 AP:AP

Enclosures

**AMENDMENT TO THE  
PROFESSIONAL SERVICES AGREEMENT FOR  
FINAL DESIGN AND BIDDING SERVICES FOR THE RECYCLED WATER  
PIPELINE, BLACKHORSE RESERVIOR AND ON-CALL SERVICES FOR THE  
REGIONAL URBAN WATER AUGMENTATION PROJECT (RUWAP)  
BETWEEN  
MARINA COAST WATER DISTRICT  
AND  
CAROLLO ENGINEERS**

**AMENDMENT NO. 2**

The Professional Services Agreement between the Marina Coast Water District (DISTRICT) and Carollo Engineers (CONSULTANT), for Final Design and Bidding Services for Recycled Water Pipelines, the Blackhorse Reservoir, and On-Call Services for the Regional Urban Water Augmentation Project (RUWAP) dated May 14, 2009 (AGREEMENT) amended May 26, 2010, is hereby amended.

The undersigned CONSULTANT agrees to furnish the following as a modification to the original Scope:

The scope and fee for this amendment is incorporated into the contract document as Attachment A1. The scope generally may be described as the final design plans, specifications and estimates (PS&E) through bid services of the conveyance pipeline and 5<sup>th</sup> Avenue Pump Station and bringing the 2010 design effort up to current final design for the combined RUWAP and Monterey Regional Water Pollution Control Agency Advance Treated Water. The scope also includes coordination of local jurisdictions' requirements and requisites as well as on-call services as needed for such tasks as hydraulic modeling, and other miscellaneous engineering services related to the RUWAP project. The basis of payment for the work conducted under this amendment is an hourly charge rate multiplied by the actual hours directly chargeable to the project with a not-to-exceed value for the amendment of \$391,325.00.

With this amendment, the contract values and completion date are understood to be:

Original Contract Value:	<u>\$ 252,000.00</u>
Amendment No.1 Value:	<u>\$ 344,809.00</u>
Amendment No.2 Value:	<u>\$ 391,325.00</u>
New Contract Value w/ Amendment No. 1:	<u>\$ 988,134.00</u>
New PS&E Completion Date:	<u>July 22, 2016 (approx.)</u>

All other articles of the AGREEMENT remain the same.

DISTRICT and CONSULTANT have caused the Agreement to be amended by representatives duly authorized to act, all as of the effective date of \_\_\_\_\_.


Prepared by: \_\_\_\_\_  
Michael Wegley  
District Engineer

Date: March 21, 2016

Accepted: Marina Coast Water District

CONSULTANT  
Carollo Engineers

By \_\_\_\_\_  
Keith Van Der Maaten

By 

Title General Manager

Title EXECUTIVE VP

By 

Title Associate VP

## **ATTACHMENT A1**

Carollo Engineers  
Scope of Work and Fee Estimate  
For Amendment 2

**AMENDMENT TO THE  
PROFESSIONAL SERVICES AGREEMENT FOR  
FINAL DESIGN AND BIDDING SERVICES FOR THE RECYCLED WATER  
PIPELINE, BLACKHORSE RESERVIOR AND ON-CALL SERVICES FOR THE  
REGIONAL URBAN WATER AUGMENTATION PROJECT (RUWAP)  
BETWEEN  
MARINA COAST WATER DISTRICT  
AND  
CAROLLO ENGINEERS**

**AMENDMENT NO. 2**

The Professional Services Agreement between the Marina Coast Water District (DISTRICT) and Carollo Engineers (CONSULTANT), for Final Design and Bidding Services for Recycled Water Pipelines, the Blackhorse Reservoir, and On-Call Services for the Regional Urban Water Augmentation Project (RUWAP) dated May 14, 2009 (AGREEMENT) amended May 26, 2010, is hereby amended.

The undersigned CONSULTANT agrees to furnish the following as a modification to the original Scope:

The scope and fee for this amendment is incorporated into the contract document as Attachment A1. The scope generally may be described as the final design plans, specifications and estimates (PS&E) through bid services of the conveyance pipeline and 5<sup>th</sup> Avenue Pump Station and bringing the 2010 design effort up to current final design for the combined RUWAP and Monterey Regional Water Pollution Control Agency Advance Treated Water. The scope also includes coordination of local jurisdictions' requirements and requisites as well as on-call services as needed for such tasks as hydraulic modeling, and other miscellaneous engineering services related to the RUWAP project. The basis of payment for the work conducted under this amendment is an hourly charge rate multiplied by the actual hours directly chargeable to the project with a not-to-exceed value for the amendment of \$391,325.00.

With this amendment, the contract values and completion date are understood to be:

Original Contract Value:	<u>\$ 252,000.00</u>
Amendment No.1 Value:	<u>\$ 344,809.00</u>
Amendment No.2 Value:	<u>\$ 391,325.00</u>
New Contract Value w/ Amendment No. 1:	<u>\$ 988,134.00</u>
New PS&E Completion Date:	<u>July 22, 2016 (approx.)</u>

All other articles of the AGREEMENT remain the same.

DISTRICT and CONSULTANT have caused the Agreement to be amended by representatives duly authorized to act, all as of the effective date of \_\_\_\_\_.


Prepared by: \_\_\_\_\_  
Michael Wegley  
District Engineer

Date: March 21, 2016

Accepted: Marina Coast Water District


CONSULTANT  
Carollo Engineers

By \_\_\_\_\_  
Keith Van Der Maaten

By 

Title General Manager

Title EXECUTIVE VP

By 

Title Associate VP

## **ATTACHMENT A1**

Carollo Engineers  
Scope of Work and Fee Estimate  
For Amendment 2

**AMENDMENT TO THE  
PROFESSIONAL SERVICES AGREEMENT FOR  
FINAL DESIGN AND BIDDING SERVICES FOR THE RECYCLED WATER  
PIPELINE, BLACKHORSE RESERVIOR AND ON-CALL SERVICES FOR THE  
REGIONAL URBAN WATER AUGMENTATION PROJECT (RUWAP)  
BETWEEN  
MARINA COAST WATER DISTRICT  
AND  
CAROLLO ENGINEERS**

**AMENDMENT NO. 2**

The Professional Services Agreement between the Marina Coast Water District (DISTRICT) and Carollo Engineers (CONSULTANT), for Final Design and Bidding Services for Recycled Water Pipelines, the Blackhorse Reservoir, and On-Call Services for the Regional Urban Water Augmentation Project (RUWAP) dated May 14, 2009 (AGREEMENT) amended May 26, 2010, is hereby amended.

The undersigned CONSULTANT agrees to furnish the following as a modification to the original Scope:

The scope and fee for this amendment is incorporated into the contract document as Attachment A1. The scope generally may be described as the final design plans, specifications and estimates (PS&E) through bid services of the conveyance pipeline and 5<sup>th</sup> Avenue Pump Station and bringing the 2010 design effort up to current final design for the combined RUWAP and Monterey Regional Water Pollution Control Agency Advance Treated Water. The scope also includes coordination of local jurisdictions' requirements and requisites as well as on-call services as needed for such tasks as hydraulic modeling, and other miscellaneous engineering services related to the RUWAP project. The basis of payment for the work conducted under this amendment is an hourly charge rate multiplied by the actual hours directly chargeable to the project with a not-to-exceed value for the amendment of \$391,325.00.

With this amendment, the contract values and completion date are understood to be:

Original Contract Value:	<u>\$ 252,000.00</u>
Amendment No.1 Value:	<u>\$ 344,809.00</u>
Amendment No.2 Value:	<u>\$ 391,325.00</u>
New Contract Value w/ Amendment No. 1:	<u>\$ 988,134.00</u>
New PS&E Completion Date:	<u>July 22, 2016 (approx.)</u>

All other articles of the AGREEMENT remain the same.



DISTRICT and CONSULTANT have caused the Agreement to be amended by representatives duly authorized to act, all as of the effective date of \_\_\_\_\_.

Prepared by: \_\_\_\_\_  
Michael Wegley  
District Engineer

Date: March 21, 2016

Accepted: Marina Coast Water District

CONSULTANT  
Carollo Engineers

By \_\_\_\_\_  
Keith Van Der Maaten

By [Signature]

Title General Manager

Title EXECUTIVE VP

By [Signature]

Title Associate VP

## **ATTACHMENT A1**

Carollo Engineers  
Scope of Work and Fee Estimate  
For Amendment 2